



Mohammad Sanaul Haque <sanaulcity@gmail.com>

## Congratulate!!

3 messages

PMO <head.pmo@bel3c.com>

Sat, Mar 18, 2023 at 10:19 PM

Reply-To: PMO <head.pmo@bel3c.com>

To: PM <tcsdhaka2015@gmail.com>

Cc: cc-MD <md@cityscapeintl.com>, cc-Director <director@cityscapeintl.com>, cc-Manager MEP <engineering@cityscapeintl.com>, "cc-Sr, Architect" <shahdat.sujon@cityscapeintl.com>, cc-PMO Head <sanaul.haque@cityscapeintl.com>, cc-PMO Head <sanaulcity@gmail.com>

### Work Completed of Coffee Shop-Cityscape Tower GF

Dear Concern,

You have completed works below:

| WBS | Task         | BOQ Qty | Schedule Finish | Actual Finish |
|-----|--------------|---------|-----------------|---------------|
| 07  | Outside Shed | 1sum    | 01-01-23        | 18-03-23      |

Please see the attached Work Plan.

Thank you.

PMO Head

Auto Generated Mail from [www.bel3c.com](http://www.bel3c.com)

**Work\_Plan\_60.pdf**  
67K

PMO <head.pmo@bel3c.com>

Sat, Mar 18, 2023 at 10:20 PM

Reply-To: PMO <head.pmo@bel3c.com>

To: PM <tcsdhaka2015@gmail.com>

Cc: cc-MD <md@cityscapeintl.com>, cc-Director <director@cityscapeintl.com>, cc-Manager MEP <engineering@cityscapeintl.com>, "cc-Sr, Architect" <shahdat.sujon@cityscapeintl.com>, cc-PMO Head <sanaul.haque@cityscapeintl.com>, cc-PMO Head <sanaulcity@gmail.com>

[Quoted text hidden]

**Work\_Plan\_60.pdf**  
67K

PMO <head.pmo@bel3c.com>

Sat, Mar 18, 2023 at 10:26 PM

Reply-To: PMO <head.pmo@bel3c.com>

To: PM <altafur@cityscapeintl.com>

Cc: cc-MD <md@cityscapeintl.com>, cc-Director <director@cityscapeintl.com>, cc-Manager MEP <engineering@cityscapeintl.com>, "cc-Sr, Architect" <shahdat.sujon@cityscapeintl.com>, cc-PMO Head <sanaul.haque@cityscapeintl.com>, cc-PMO Head <sanaulcity@gmail.com>

### Work Completed of Cityscape Tower Col Beam Ext-L-14-17

Dear Concern,

You have completed works below:

| WBS   | Task                                | BOQ Qty | Schedule Finish | Actual Finish |
|-------|-------------------------------------|---------|-----------------|---------------|
| 2.1.1 | L-16-Scaffolding and Safety Install | 1sum    | 26-03-23        | 18-03-23      |

[Quoted text hidden]



**Work\_Plan\_62.pdf**  
87K