



Mohammad Sanaul Haque <sanaulscl@gmail.com>

Reminder to Work Start

1 message

PMO <head.pmo@bel3c.com>

Tue, Mar 21, 2023 at 2:20 PM

Reply-To: PMO <head.pmo@bel3c.com>

To: PM <jasimuddin722@gmail.com>

Cc: "MD Sarker Steel Ltd." <buildts@hotmail.com>, "Sr. GM, Sarker Steel Ltd." <sanaulscl@gmail.com>, "Asst.Manager Construction Sarker Steel" <jamilhossain131@gmail.com>

Work of New Hope Animal Nutrition Plant Bogura

Dear Concern,

Tomorrow the work(s) below will be scheduled to start or yet not started:

WBS	Task	BOQ Qty	Schedule Start	Schedule Finish
3.1.2	Comp Bldg-Load Test	3sum	22-03-23	24-03-23
3.1.3.2	Comp Bldg-Pile Cap	20nos	21-03-23	30-03-23
3.1.6	Comp Bldg-Water and Electricity	1sum	08-03-23	15-06-23
3.2.1	Canteen Dormitory-Pile Boring, Concretin	38nos	12-03-23	26-03-23

For Detail Work Plan Please [Click here](#)

Thank you.

PMO Head

Auto Generated Mail from www.bel3c.com