
Ekushey Bhaban‐ Structural Work Program & Progress 
Element Level Target Progress Finish

 Top Slab  +45.72  02 Jun 12

14th Floor 42.98  13 May 12

13th Floor 39.98  18 Apr 12

12th Floor 36.98  24 Mar 12

11th Floor 33.98  28 Feb 12

10th Floor 30.98  03 Feb 12

9th Floor 27.98  09 Jan 12

8th Floor 24.98  15 Dec 11

7th Floor 21.98  20 Nov 11

6th Floor 18.98  18 Oct 11

5th Floor 15.98  23 Sep 11

4th Floor 12.98  21 Aug 11

3rd Floor 9.98  27 Jul 11

2nd Flooor 6.98  02 Jul 11

1st Floor 3.98  07 Jun 11

GF 0 12-May-11

Basement-1 -3.04 m 17 Apr 11

Basement-2 -6.08m 24-Mar-11

Mat -9.12m 07-Feb-11 100% 01-Jan-11

Retaining Wall, 
Column, Shear 
Wall, Stair

50%

22-Jan-11


