



Mohammad Sanaul Haque &lt;sanaulcity@gmail.com&gt;

**Reminder to Work Start**

1 message

**PMO** <head.pmo@bel3c.com>

Sun, Feb 5, 2023 at 3:00 PM

Reply-To: PMO &lt;head.pmo@bel3c.com&gt;

To: PM &lt;kaziismail56@gmail.com&gt;

Cc: cc-MD &lt;md@cityscapeintl.com&gt;, cc-Director &lt;director@cityscapeintl.com&gt;, cc-Manager MEP &lt;engineering@cityscapeintl.com&gt;, "cc-Sr, Architect" &lt;shahdat.sujon@cityscapeintl.com&gt;, cc-PMO Head &lt;sanaul.haque@cityscapeintl.com&gt;, cc-PMO Head &lt;sanaulcity@gmail.com&gt;

**Work of Cityscape Tower-Retrofitting**

Dear Concern,

Tomorrow the work(s) below will be scheduled to start or yet not started:

WBS	Task	BOQ Qty	Schedule Start	Schedule Finish
01.3	Retrofit-Basement-1-Column	1sum	06-02-23	25-02-23
01.4	Retrofit-upto GF-Column	1sum	26-12-22	15-03-23
03.1	Triple Height Steel Structure	1sum	01-01-23	30-12-22

For Detail Work Plan Please [Click here](#)

Thank you.

PMO Head

Auto Generated Mail from [www.bel3c.com](http://www.bel3c.com)