WORK PLAN FOR COFFEE SHOP AT GROUND FLOOR CITYSCAPE TOWER

CITY'SCAPE

WBS	Duration	Start		% Complete	Dec '22			Jan '23					Feb '23						
					10	17	24	31	07	14	21	28	0	4	11	18		25	04
	35 d	22-12-22															28-	02-23	
1	13 d		03-01-23					O											
2	4 d		25-12-22				<u>)</u>												
3	8 d		29-12-22				<u> </u>												
4	11 d		02-01-23					<u> </u>											
5	11 d		02-01-23			The second se													
6	1 d		22-12-22			₽													
7	11 d		01-01-23				۵												
8	11 d	15-01-23	25-01-23	100%															