



DETAIL STORE STATEMENT

Project: Sikder Center -----Date: 30-September-2020

			Material Receive			Material Consumption			
SL	Material Name	Unit	Upto Previous Month	This Month	Total	Upto Previous Month	This Month	Total	Balance
A1	Material Cost-Civil								
01	Cement-CEM-II/A,52.5-PCC	bag		960			980		
			2020-09-02	250.000					
			2020-09-10	250.000					
			2020-09-19	20.000					
			2020-09-20	20.000					
			2020-09-21	220.000					
			2020-09-24	200.000					
							2020-09-02	20	
							2020-09-03	50	
							2020-09-04	15	
							2020-09-06	40	
							2020-09-07	40	
							2020-09-09	5	
							2020-09-10	10	
							2020-09-12	450	
							2020-09-13	40	
							2020-09-14	35	
							2020-09-15	30	
							2020-09-16	10	
							2020-09-17	15	
							2020-09-18	20	
							2020-09-19	40	
							2020-09-20	30	

03	Local Sand (FM=1.2)	cft		1800			1494	
			2020-09-03	199.000				
			2020-09-06	199.000				
			2020-09-07	191.000				
			2020-09-09	191.000				
			2020-09-13	208.000				
			2020-09-15	197.000				
			2020-09-19	208.000				
			2020-09-20	208.000				
			2020-09-30	199.000				
							2020-09-01	99
							2020-09-02	100
							2020-09-04	100
							2020-09-06	29
							2020-09-07	80
							2020-09-09	60
							2020-09-10	30
							2020-09-12	40
							2020-09-13	50
							2020-09-14	60
							2020-09-15	200
							2020-09-16	100
							2020-09-17	90
							2020-09-18	76
							2020-09-19	90
							2020-09-20	100
							2020-09-26	50
							2020-09-28	40
							2020-09-30	100
04	Stone-chips-20mm	cft		804			792	
			2020-09-03	191.000				

			2020-09-14	191.000				
			2020-09-21	40.000				
			2020-09-25	191.000				
			2020-09-30	191.000				
							2020-09-02	50
							2020-09-03	134
							2020-09-06	20
							2020-09-07	25
							2020-09-09	30
							2020-09-11	20
							2020-09-12	20
							2020-09-14	16
							2020-09-16	30
							2020-09-17	80
							2020-09-18	81
							2020-09-19	80
							2020-09-20	60
							2020-09-24	11
							2020-09-26	40
							2020-09-27	45
							2020-09-30	50
05	Stone-chips-12mm down	cft		191				456
			2020-09-28	191.000				
06	ConcreteBlock-390x190x190	no.		8450			8440	
			2020-09-03	550.000				
			2020-09-04	700.000				
			2020-09-05	550.000				
			2020-09-06	550.000				
			2020-09-07	1200.000				
			2020-09-11	550.000				
			2020-09-12	1100.000				

98	Circuit Braker - 20 A SP	nos			30			3		
								2020-09-12	1	
								2020-09-22	2	
99	Circuit Braker-10 A SP	nos			50			2		
								2020-09-09	2	
D3	Shuttering-Hardware									
14	MS Shutter	sft			2960			576		
								2020-09-12	576	
15	MS Prop	no.			500				0	
			2020-09-25		500.000					
19	U Head	pcs			442			442		
			2020-09-20		442.000					
								2020-09-22	442	
23	Thread Rod	rft			20			20		
								2020-09-16	20	
38	Grinding Disk-100	no.			12		1	1	2	10
								2020-09-07	1	
39	Cutting Disk-100	pcs			300			215		
			2020-09-05		200.000					
			2020-09-27		100.000					
								2020-09-02	15	
								2020-09-03	15	
								2020-09-04	5	
								2020-09-06	20	
								2020-09-07	10	
								2020-09-15	20	
								2020-09-16	10	
								2020-09-17	20	
								2020-09-18	25	
								2020-09-23	25	
								2020-09-24	20	

							2020-09-21	5		
							2020-09-23	4		
							2020-09-26	3		
							2020-09-27	6		
							2020-09-28	6		
							2020-09-29	5		
							2020-09-30	8		
45	Welding Electrode-Pack	pack			47			4		
							2020-09-07	1		
							2020-09-13	1		
							2020-09-18	1		
							2020-09-30	1		
47	Hammer Bit-20mm	nos			14	13		1	14	0
							2020-09-04	1		
48	Drill Bit-12mm	nos			12			10		
			2020-09-27		12.000					
							2020-09-02	1		
							2020-09-11	1		
							2020-09-13	2		
							2020-09-18	1		
							2020-09-20	2		
							2020-09-22	1		
							2020-09-25	2		
49	Drill Bit-6.5mm	nos			12			7		
			2020-09-05		12.000					
							2020-09-04	1		
							2020-09-06	1		
							2020-09-30	5		
51	Nut-Bolts	kg			21	11		10	21	0
							2020-09-01	5		
							2020-09-04	5		

							2020-09-25	2	
							2020-09-26	2	
							2020-09-27	5	
							2020-09-28	2	
							2020-09-29	3	
							2020-09-30	1	
63	Heassain Cloth	sft		10				4500	
			2020-09-21	10.000					
65	Chisel/ Basuli	nos			2			2	
							2020-09-27	2	
66	Aica	kg			8	4		2	6
							2020-09-01	1	
							2020-09-07	1	
69	Shabol	nos			4			4	
							2020-09-17	4	
72	Cup Brush-100 mm	pcs		10				2	
			2020-09-05	10.000					
							2020-09-09	1	
							2020-09-16	1	
73	Rupban Sheet	kg		10				30	
			2020-09-27	10.000					
							2020-09-03	5	
							2020-09-04	5	
							2020-09-10	10	
							2020-09-28	3	
							2020-09-29	7	
74	Catch Net	sft			2400			1200	
							2020-09-16	1200	
75	Bleaching Powder	kg		10				9	
			2020-09-17	10.000					
							2020-09-01	1	

29	Safety Shoe	pair		50			38	
			2020-09-05	20.000				
			2020-09-27	30.000				
						2020-09-01	1	
						2020-09-02	1	
						2020-09-03	13	
						2020-09-06	11	
						2020-09-10	1	
						2020-09-12	4	
						2020-09-17	2	
						2020-09-18	4	
						2020-09-28	1	
31	Safety Goggles	nos		12			12	
			2020-09-17	12.000				
						2020-09-18	2	
						2020-09-19	2	
						2020-09-25	8	
32	Ear Plug	nos			15		4	
						2020-09-09	3	
						2020-09-15	1	
34	Hand Gloves	pair		200			513	
			2020-09-27	200.000				
						2020-09-02	12	
						2020-09-03	12	
						2020-09-04	12	
						2020-09-06	36	
						2020-09-07	24	
						2020-09-09	24	
						2020-09-10	36	
						2020-09-11	12	
						2020-09-12	12	

							2020-09-13	36	
							2020-09-14	12	
							2020-09-15	24	
							2020-09-16	24	
							2020-09-17	24	
							2020-09-18	12	
							2020-09-19	24	
							2020-09-20	24	
							2020-09-21	24	
							2020-09-22	12	
							2020-09-24	12	
							2020-09-25	12	
							2020-09-26	36	
							2020-09-27	21	
							2020-09-29	12	
							2020-09-30	24	
35	Face Mask	nos		500			225		
			2020-09-05	500.000					
							2020-09-02	10	
							2020-09-03	30	
							2020-09-04	20	
							2020-09-06	30	
							2020-09-09	15	
							2020-09-10	25	
							2020-09-16	10	
							2020-09-18	25	
							2020-09-20	10	
							2020-09-24	10	
							2020-09-25	30	
							2020-09-29	10	
36	Caution (Safety) Tape	roll		100			16		

