



DETAIL STORE STATEMENT

Project: CBD -----Date: 14-October-2020

		Material Receive			Material Consumption				
SL	Material Name	Unit	Upto Previous Month	This Month	Total	Upto Previous Month	This Month	Total	Balance
A1	Material Cost-Civil								
01	Viti Sand (FM=0.5-0.8)	cft		774			3300		
			2020-10-10	774.000					
						2020-10-02	200		
						2020-10-03	100		
						2020-10-04	150		
						2020-10-05	1500		
						2020-10-06	50		
						2020-10-07	100		
						2020-10-10	200		
						2020-10-11	500		
						2020-10-12	300		
						2020-10-13	200		
02	Sylhet Sand (FM=2.2)	cft			980		100		
						2020-10-05	40		
						2020-10-10	20		
						2020-10-11	20		
						2020-10-12	10		
						2020-10-13	10		
03	Local Sand (FM=1.2)	cft		3162			480		
			2020-10-03	380.000					
			2020-10-04	460.000					
			2020-10-11	2322.000					
						2020-10-04	50		

							2020-10-05	50	
							2020-10-06	50	
							2020-10-07	60	
							2020-10-08	50	
							2020-10-09	30	
							2020-10-10	60	
							2020-10-11	30	
							2020-10-12	30	
							2020-10-13	40	
							2020-10-14	30	
04	Stone-chips-20mm	cft			384		110		
							2020-10-04	50	
							2020-10-05	60	
05	Stone-chips-12mm down	cft		540		-35	50	15	
			2020-10-05	540.000					
06	Brick	no.		14000			2020-10-05	50	
							10600		
			2020-10-06	6000.000					
			2020-10-12	2000.000					
			2020-10-14	6000.000					
							2020-10-06	1500	
							2020-10-08	1200	
							2020-10-09	400	
							2020-10-10	3000	
							2020-10-11	1500	
							2020-10-13	1500	
							2020-10-14	1500	
08	Brick Chips-20mm	cft		2029			645		
			2020-10-04	535.000					
			2020-10-06	434.000					
			2020-10-08	1060.000					

						2020-10-04	50
						2020-10-05	50
						2020-10-06	85
						2020-10-07	80
						2020-10-08	70
						2020-10-09	40
						2020-10-10	80
						2020-10-11	40
						2020-10-12	30
						2020-10-13	60
						2020-10-14	60
10	Cement-CEM-II/A,52.5-PCC	bag		562		171	
			2020-10-04	250.000			
			2020-10-05	250.000			
			2020-10-11	62.000			
						2020-10-01	3
						2020-10-03	12
						2020-10-04	15
						2020-10-05	16
						2020-10-06	16
						2020-10-07	21
						2020-10-08	17
						2020-10-09	5
						2020-10-10	15
						2020-10-11	6
						2020-10-12	15
						2020-10-13	10
						2020-10-14	20
11	Deform Xtreme 500W(72)	kg		196969		13000	
						2020-10-13	10000
						2020-10-14	3000

						2020-10-06	15
						2020-10-07	20
						2020-10-08	12
						2020-10-09	15
						2020-10-10	23
						2020-10-11	10
						2020-10-12	23
						2020-10-13	10
						2020-10-14	15
92	Mobil	litr		7		9	
			2020-10-12	2.000			
			2020-10-13	5.000			
						2020-10-06	1
						2020-10-11	2
						2020-10-12	2
						2020-10-13	3
						2020-10-14	1
E2	Safety Material						
72	Safety Vest1	nos		100		111	
						2020-10-04	36
						2020-10-05	19
						2020-10-06	7
						2020-10-07	12
						2020-10-08	10
						2020-10-10	12
						2020-10-14	15
73	Safety Helmet	nos		50		94	
						2020-10-04	36
						2020-10-05	19
						2020-10-06	5
						2020-10-07	12

